
Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7164

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction May, 2014 

% Design Complete 1%

Scheduled 

Submittal Date

Actual 

Submittal Date

Approval          

Date

4-Feb-13

New Wastewater Treatment Plant (WWTP) Planning & Design 

ENGINEERING FIRM

PROJECT INFORMATION

Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

URS

Greg Otey

greg.otey@urs.com

PERMIT INFORMATION

Permit (list all that apply)

FUNDING INFORMATION
Agency Considered Application Submitted (yes/no) Funding Awarded (yes/no)

Total Project Cost

% Planning Complete

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have 

an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall 

project would consist of a new pump station on the existing WWTP site and a force main to the new 

plant. The new WWTP liquid stream treatment process would consist of a head-works building (with 

screens and grit removal), an oxidation ditch, a splitter box, two final clarifiers, a return sludge pump 

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.

Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.

Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter. 

LOCAL GOVERNMENT



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7164

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction May, 2014 

% Design Complete 1%

Scheduled 

Submittal Date

Actual 

Submittal Date

Approval          

Date

PERMIT INFORMATION

Permit (list all that apply)

FUNDING INFORMATION
Agency Considered Application Submitted (yes/no) Funding Awarded (yes/no)

PROJECT INFORMATION

New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have 

an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall 

project would consist of a new pump station on the existing WWTP site and a force main to the new 

plant. The new WWTP liquid stream treatment process would consist of a head-works building (with 

screens and grit removal), an oxidation ditch, a splitter box, two final clarifiers, a return sludge pump 

station and an ultraviolet disinfection tank. An administration building with a laboratory would also be 

provided. The new WWTP sludge treatment process would consist of aerobic digesters and a building 

with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

29-Mar-13

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.

Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.

Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter. 



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7132

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction May, 2014 

% Design Complete 1%

Scheduled 

Submittal Date

Actual 

Submittal Date

Approval          

Date

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.

Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.

Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter. 

13-Aug-13

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

PROJECT INFORMATION

New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have 

an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall 

project would consist of a new pump station on the existing WWTP site and a force main to the new 

plant. The new WWTP liquid stream treatment process would consist of a head-works building (with 

screens and grit removal), an oxidation ditch, a splitter box, two final clarifiers, a return sludge pump 

station and an ultraviolet disinfection tank. An administration building with a laboratory would also be 

provided. The new WWTP sludge treatment process would consist of aerobic digesters and a building 

with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

FUNDING INFORMATION
Agency Considered Application Submitted (yes/no) Funding Awarded (yes/no)

PERMIT INFORMATION

Permit (list all that apply)



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7132

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction May, 2014 

% Design Complete 1%

Scheduled 

Submittal Date
Actual Submittal Date Approval          Date

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit

the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215. Disbursements will not be

processed without a current quarterly planning report on file. Each report should include the Council or Board meeting minutes for the quarter. 

1-Oct-13

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average 

daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of 

a new pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream 

treatment process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a 

splitter box, two final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration 

building with a laboratory would also be provided. The new WWTP sludge treatment process would consist of 

aerobic digesters and a building with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

FUNDING INFORMATION
Agency Considered Application Submitted Funding Awarded (yes/no)

PERMIT INFORMATION

Permit (list all that apply)



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7132

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction October, 2014 

% Design Complete 5%

Scheduled 

Submittal Date
Actual Submittal Date Approval          Date

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit

the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215. Disbursements will not be

processed without a current quarterly planning report on file. Each report should include the Council or Board meeting minutes for the quarter. 

1-Jan-14

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average 

daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of 

a new pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream 

treatment process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a 

splitter box, two final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration 

building with a laboratory would also be provided. The new WWTP sludge treatment process would consist of 

aerobic digesters and a building with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

FUNDING INFORMATION
Agency Considered Application Submitted Funding Awarded (yes/no)

PERMIT INFORMATION

Permit (list all that apply)



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7132

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction October, 2014 

% Design Complete 8%

Scheduled 

Submittal 

Date

Actual Submittal Date Approval          Date

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.  Please submit the 

1-Apr-14

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average daily 

flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of a new 

pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream treatment 

process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a splitter box, two 

final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration building with a 

laboratory would also be provided. The new WWTP sludge treatment process would consist of aerobic digesters and a 

building with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

FUNDING INFORMATION
Agency Considered Application Funding Awarded (yes/no)

PERMIT INFORMATION

Permit (list all that apply)



Date of Report OWDA Loan Number 6251

Name

Contact Phone 740/983-7132

E-mail

Firm

Contact Phone 614/464-4500-5905

E-mail

Project Name

Project 

Description

$1,101,789 Date of Construction October, 2014 

% Design Complete 35-40%

Scheduled 

Submittal 

Date

Actual Submittal Date Approval          Date

PERMIT INFORMATION

Permit (list all that apply)

FUNDING INFORMATION
Agency Considered Application Funding Awarded (yes/no)

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design 

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average daily 

flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of a new 

pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream treatment 

process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a splitter box, two 

final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration building with a 

laboratory would also be provided. The new WWTP sludge treatment process would consist of aerobic digesters and a 

building with a sludge press and sludge cake storage area.

Total Project Cost

% Planning Complete

ENGINEERING FIRM
URS

Greg Otey

greg.otey@urs.com

30-Jul-14

LOCAL GOVERNMENT
Village of Ashville

Franklin Christman

fchristman@ashvilleohio.gov

State of Ohio

OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.  Please submit the 


